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Cooperative Agreement Number: BF — 9604651 - 0

Start Date: 07/20/2006 End Date: 9/30/2009 Quarterly report number: #7

Date submitted: April 17, 2008 Federal fiscal quarter(s) covered by report: #2-2008

Prepared by: Daniel J. Miller, Grant Administrator, 3027 Olympus Drive, Bremerton, WA,
98310, email: dan.miller@ci.bremerton.wa.us, phone number: 360-473-2314

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

QUARTERLY REPORT

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The
primary Contract remains the same.

The Consultant, Ecology & Environment, Inc. (E&E) submitted on March 6, 2008 their
Sampling and Quality Assurance Project Plan (SQAPP). The SQAPP included, but not limited
to, Measurement/Data Acquisition, Assessment/Oversight, and Data Validation and Usability.

During this report period it was anticipated that E&E would have completed their field
investigations that was initially scheduled the week of March 17th. But due to the current
laboratory capacity situation and the time sensitive analysis of the collected field samples, the
field work was postponed and rescheduled for the week of May 12th. As a result of this
unforeseen situation, the Consultants, E&E and GeoEngineers, data analysis is also subject to
delay until late summer or early fall.

In conclusion, the MBE/WBE Report was submitted this report period.

Delays encountered during this reporting period include: The E&E field investigation to
obtain additional soil and groundwater samples, etc. was delayed this report period. The field
investigations were scheduled during the week of March 17th but do to “laboratory capacity”
the field investigations have been postponed until the week of May 12th; two (2) month delay.

Assessment Activities: Included the activities described above a total of $4,285.50 EPA funds
were drawn down this quarter.

Assessment Activities: None during this quarter.
Redevelopment Activities: None during this quarter.

Community Invelvement: No activity this period. The Community Involvement Phase is not
anticipated until further investigation(s) and analysis is performed to ascertain the extent of the
contamination.
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Meetings and Travel: No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: The Ecology & Environment, Inc’s, Sampling and Quality
Assurance Project Plan (SQAPP) was submitted this report period (March 6, 2008). The
SQAPP includes, but not limited to, Measurement/Data Acquisition, Assessment/Oversight,
and Data Validation and Usability.

Activities Anticipated in Next Reporting Period organized on a task by task basis:

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days
of the end of the federal fiscal quarter (April 30, 2008).

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report.

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or
Site Characterization to report this quarter.

Budget Status:

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $4,285.50 for the
meeting of December 4th to summarize and discuss their Upland Assessment Report and the
proposed strategy towards additional field investigation(s) including expanded investigations of
sediment contaminates on the beachfront and review of E&E’s Sampling and Quality Assurance
Project Plan (SQAPP). The total expenditure this Quarterly Report period is $4,285.50.

Funds Expended:

A total of $181,883.33 of the $200,000.00 (90.94%) grant funds were expended through the end
of this quarter (March 31, 2008).

Property Profile Form/Form Update:
No changes to report to the Property Profile this Quarterly Report.

SEE EXPENDITURE TABLE NEXT PAGE
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2008

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $0 $0
Supplies $0 $0 $0 $0
C al GeoEngineers
il $0 $0 $4,28550 | $4,285.50
Travel $0 $0 $0 $0
Total Direct
Ch
i $0 $0 $4,285.50 | $4,285.50
Total Current
Quarterly
Expenses $0 $0 $4,285.50 $4,285.50
Cumulative
Overall
Project
Expenses $60,695.60 $0 $121,187.73 | $181,883.33

Table 2 - Summary of Expenses by Category for Report Period: 2-2008

Budget Categories Budgeted Previously | Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $16,000 | $25,052.49 $0 $25,052.49 - $9,052.49
Supplies $500 $10.48 $0 $10.48 $489.52
Contractual $181,500 | $151,076.46 | $4,285.50 $155,361.96 $26,138.04
Travel $2,000 | $1:458.40 $0 $1,458.40 $541.60
Total Direct
Charges $200,000 | $177,597.83 | $4,285.50 $181,883.33 $18,116.67
Total Camulative
Expraises $200,000 | $177,597.83 | $4,285.50 | $181,883.33 $18,116.67

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 2 (January—March 31,
2008).
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PURCHASE ORDER NO. 60222-2

CITY OF BREMERTON
345 6TH STREET SUITE 600

BREMERTON, WA 98337-1873 ; PAGE NO 1

e .

g[__zoasg ] Fir—-PUBLIC WORKS ADMINISTRATION ]

GEOENGINEERS INC | |

I ety Koy p  CITY OF BREMERTON

D REDMOND WA 98052 2027 OLINEUE DR

0 T, BREMERTON WA 98310

R|_ I

ATTN: ACCTS PAY / DAN MILLER

ORDER DATE: 01 /02 /07 |BUYER: PUBLIC WORKS & UTILS/DAN MILLE|REQ.NO.: 0232 REQ. DATE: 12/28/06

TERMS: NET 30 DAYS [F.0.B.: |DESC.: ]
ITEM#I QUANTITY IUOMI DESCRIPTION . UNIT PRICE l EXTENSION

ITEM# ACCOUNT AMOUNT PROJECT CODE PAGE TOTAL $ 138,866.36

TOTAL 138,866.36

01 |531..7083 54110 138,866.36(8308

7

7

. A #
APPROVED BY —Z22c7 X P A

DIRECTOR OF PURCHASING
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GeoEngineers, Inc.

GEOENGWEERSJ 8410 154th Avenue Northeast
Redmond, Washington 98052

City of Bremerton
Dept of Public Works
3027 Olympus Drive
Bremerton WA 98310

Attention: Dan Miller

Preliminary Environmental Services
McConkey-Sesko Property
Pennsylvania Avenue

Bremerton, Washington

Phone (425) 861 - 6000

April 11, 2008

Project No: 000892-017-00
Invoice No: 0092504
Purchase Order No:

PM: Sean P. Trimble-

Professional services from January 12, 2008 to April 4; 2008

Task: 0000  Preliminary Environmental Services

Professional Personnel

Senior Engineer/Scientist 1
Project Assistant

Totals

Total Labor
Unit Billing
APC - Associated Project Costs

Total Units
Task Summary Budget

155,400.00

Hours Rate Amount
5.00 145.00 725.00
0.25 60.00 15.00
5.25 740.00
740.00
44.50 APC @ 1.00 44,50
1.0 times 44.50 44.50
Total this task $784.50
Total Charges Balance
137,388.96 18,011.04
Total this invoice $784.50

Prompt payment will be appreciated.
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Billing Backup

Thursday, April 10, 2008

GeoEngineers, Inc. Invoice Dated April 11, 2008 3:05:44 PM
000892-017-00 City of Bremerton/McConkey-Sesko Site
Invoice No: 0092504
Task: 0000 Preliminary Environmental Services
Professional Personnel
Name o Hours Rate . Amount
Senior Engineer/Scientist 1 '
00860 Trimble, Sean P. - 3/7/08 1.00 145.00 145.00
. 00860 Trimble, Sean P. 3/10/08 1.00 145.00 145.00
00860 Trimble, Sean P. 3/12/08 3.00 145.00 435.00
Project Assistant ;
00094 Remley, Kristina R. ' 3/12/08 0.25 60.00 156.00
Totals 5.25 740.00
Total Labor 740.00
Unit Billing
APC - Associated Project Costs 44.50 APC @ 1.00 44.50
Total Units 1.0 times 44.50 44.50
Total this task $784.50
Total this report $784.50
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CITY OF BREMERTON
345 6TH STREET SUITE 600
BREMERTON, WA 98337-1873

V[ 20869

E  GEOENGINEERS INC
g 8410 154TH AVE NE
O REDMOND WA 98052
R

L

|

(oL - osy

PURCHASE ORDER NO. 60222-2

PAGE NO. 1

\&jg:

&)
r_-PUBLIC WORKS ADMINISTRATION _1
CITY OF BREMERTON

3027 OLYMPUS DR

BREMERTON WA 98310

ATTN: ACCTS PAY / DAN MILLER

O ©Tv—IWw

ORDER DATE: 1 /02/07 |BUYER: PUBLIC WORKS & UTILS/DAN MILLE|REQ.NO: 0232 REQ. DATE: 12/28/06

TERMS: NET 30 DAYS |F.0.B.:

IDESC.:

ITEM#|  QUANTITY uom

DESCRIPTION

I UNIT PRICE | EXTENSION

ITEM# ACCOUNT

AMOUNT

PROJECT CODE PAGE TOTAL $ 138,866.36

01531.7083 . 54110

138,866.36

TOTAL § 138,866.36

8308

APPROVED BY z\%/yfw‘ rd Qm%

DlRECTOF{OF PURCHASING
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GEOENGINEERS /‘, GeoEngineers, Inc. @.Z N

8410 154th Avenue Northeast
Redmond, Washington 98052
Phone (425) 861 - 6000

January 18, 2008

o

{

'&)

Project No: 000892-017-00

Invoice No: 0090922
Purchase Order No:

City of Bremerton PM: Sean P. Trimble

Dept of Public Works
3027 Olympus Drive
Bremerton WA 98310

Attention: Dan Miller

Preliminary Environmental Services
McConkey-Sesko Property
Pennsylvania Avenue

Bremerton, Washington

Professional services from November 3, 2007 to January 11, 2008

Task: 0000  Preliminary Environmental Services

Professional Personnel

Hours Rate
Principal 6.50 170.00
Senior Engineer/Scientist 1 14.00 145.00
Word Processor 0.25 65.00
Project Assistant 1.78 60.00
Totals 22.50
Total Labor
Reimbursable Expenses
Travel
Delivery/Shipping
Total Reimbursables ' " 1.15 times
Unit Billing
APC - Associated Project Costs 195.25 APC @ 1.00
Total Units 1.0 times
Task Summary Budget Total Charges Balance
135,400.00 136,604.46 -1,204.46

Amount
1,105.00
2,030.00

16.25
105.00
3,256.25

29.80
13.24
43.04

195.25
195.25

Total this task

Total this invoice.

3,256.25

49.50

195.25

$3,501.00

$3,501.00

Prompt payment will be appreciated.

e
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Billing Backup  Friday, January 18, 2008

GeoEngineers, Inc. Invoice Dated January 18, 2008 3:59:06 PM

000892-017-00 City of Bremerton/McConkey-Sesko Site

Invoice No: 0090922

Task: 0000 Preliminary Environmental Services

Professional Personnel

Name Hours Rate Amount

Principal

00153 Cook, David A. 12/4/07 6.00 170.00 1,020.00

00153 Cook, David A. 12/5/07 0.50 170.00 85.00
Senior Engineer/Scientist 1

00860 Trimble, Sean P. 12/3/07 2.00 145.00 290.00

00860 Trimble, Sean P. 12/4/07 6.00 145.00 870.00

00860 Trimble, Sean P. 12/5/07 2.00 145.00 290.00

00860 Trimble, Sean P. 12/12/07 2.00 145.00 290.00

00860 Trimble, Sean P. 1/2/08 2.00 145.00 290.00
Word Processor

00967 Wakefield, Briana M. 12/17/07 0.25 65.00 16.25
Project Assistant

00951 Eastman, Darla J. 12/14/07 0.50 60.00 30.00

00142 Howe, Yvonne J. 12/5/07 0.75 60.00 45.00

00968 O'Hanlon, Kelley P. 12/18/07 0.50 60.00 30.00

Totals 22.50 3,256.25
Total Labor 3,256.25.

Reimbursable Expenses
Travel

EX 0030317 1/4/08 Cook, David A. 29.80
Delivery/Shipping

AP 0148753 11/9/07 United Parcel Service Co. 13.24

' Total Reimbursables 1.15 times 43.04 49.50
Unit Billing '
APC - Associated Project Costs 195.25 APC @ 1.00 195.25
Total Units 1.0 times 195.25 195.25
Total this task $3,501.00

Total this report $3,501.00
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